

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

R&B Department – Andhra Pradesh Road Development Corporation – Andhra Pradesh Road Sector Project – Procurement for PPP Projects - Four laning of Narketpally – Addanki – Medarametla Road under PPP on BOT on Toll Basis -- Administrative Sanction Orders – Issued.

TRANSPORT, ROADS & BUILDINGS (R.IV) DEPARTMENT

G.O.Ms.No. 229

Dated: 31-10-2009.
Reaqd the following:

1. G.O.Ms.No. 16, TR&B (R.IV) Department, dt. 19-01-2009
2. From the CE (R&B) CRN & MD, APRDC, Lr.No. 301 / APRDC / GM / DCE-1/DEE2 / APRSP / PPP / HKR Road / 2007, dt. 29-7-2009.

ORDER:

1. In the G.O 1st. read above have issued Orders for approval of the Four-lanning of Narketpally – Addanki – Medarametla Road under PPP / BOT-TOLL model.
2. In the reference 2nd read above, the Chief Engineer (R&B), Core Road Network & Managing Director, Andhra Pradesh Road Development Corporation has submitted proposals for sanction of the expenditure for the above road project as detailed below.

S.No	Name of the Road	Total Cost of the Project (Rs. In Crores)	Cost of Pre-Constuction Activities (Rs. In Crores)					Total Cost of Pre-Costructy ion activities
			Cost of Land Acquis ition (Rs. In Crores)	R&R includin g NGO Services (Rs. In Crores)	Tree cutting (Rs. In Crores)	Shifting of Utilities (Rs. In Crores)	Independent Engineer Charges (Rs. In Crores)	
1	Narketp ally – Addanki – Medara metla Road	1196.84	36.31	29.30	0.65	22.52	23.94	112.72

3. Government after careful examination of the matter, hereby accord administrative sanction for taking up the road work project of Narketpally – Addanki – Medarametla Road for the amounts as narrated above under relevant Heads of Account.
4. The Chief Engineer (R&B), Core Road Network & Managing Director, Andhra Pradesh Road Development Corporation may re-schedule the handing over of Land to the Concessionaire/Complete the Land Acquisition process, Pre-Construction activities and all the other conditions precedent of the Employer as per RFP during the period of Financial close in all respects to avoid Penalty Clause for delay in handing over of Land.

(PTO)

//2//

5. The Chief Engineer (R&B), Core Road Network & Managing Director, Andhra Pradesh Road Development Corporation will take further necessary action in the matter.
6. This orders issues with the concurrence of Finance(Expr.PW) department vide their U.O. No. 022904/963/Expr.PW/09 , Dt. 5-10-2009.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

DR. T. CHATTERJEE
SPECIAL CHIEF SECRETARY TO GOVERNMENT

To
The Chief Engineer (R&B), Core Road Network &
Managing Director,
Andhra Pradesh Road Development Corporation, Hyderabad.
The Accountant General, AP, Hyderabad.
The Pay & Accounts Officer,, Hyderabad.
The PS to M(R&B)
The PS to Spl. Chief Secretary to Government
The Finance Department
SF/SC

//FORWARDED BY ORDER//

SECTION OFFICER